
Contract Description:

IT’S YOUR NICKEL.
WATCH IT WORK.

Washington State
Department of Transportation
Eastern Region

Farwell

US 2
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Ultimate NSC / US 2 Interchange

FARWELL ROAD LOWERING CONTRACT
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Interesting Facts:
• Four bridges were constructed.
• Approximately 123,000 cubic yards were excavated.
• Approximately  3,500 cubic yards of concrete were poured.
• Approximately  550,000 pounds of rebar was required to

build the structures on this contract.
• Second NSC contract to be built, and the first NSC contract

funded, under the 2003 Legislature’s “Nickel” package.
• Approximately 1200’ of Kaiser outfall pipe was replaced.
• Seventeen walls were built to retain embankment for

bridges and ramps.

This contract lowered and paved Farwell Road between US 2 and Wilson
Street and built four bridges for the future US 2 Interchange.  The contract also
included utility relocation work, drainage and retaining wall construction.  Traffic
was detoured during most of this work.
This contract is the first of the NSC work funded under the 2003 Legislature’s
“Nickel” package.
Planned Advertisement Date: September 8, 2003
REVISED - Advertisement Date: January 20, 2004
Planned Contract Award: February 26, 2004
Actual - Contract Awarded:  March 9, 2004
Contract Funds:  $8.4 million with $7.3 million Nickel

PROJECT COMPLETE

Contract Ad and Award dates were delayed due to right of way condemnations,
which subsequently delayed the construction start date.  This caused the con-
struction finish date to move back, generating a winter shutdown from November
2004 through April 2005.  It is anticipated that these delays will not impact the future
del ivery schedule of the NSC.

Milepost 165.46 to 165.90
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Design Phase 7/3/2003 7/3/2003 10/8/2003 3/9/2004

Construction 9/8/2003 1/20/2004 6/28/2004 6/30/2005

FARWELL ROAD LOWERING CONTRACT

Current Status:
Farwell Road was open to traffic June 4, 2005 and the project was substantially
complete on June 30, 2005.

The asphalt paving was completed on June 18th with striping of the roadway
completed on June 21st.  Seeding and other erosion control work was completed
the following week.  Minor fencing work remains that will be completed without
impacting traffic.

The contract was completed under estimated costs and nearly as scheduled,
when factoring in the construction start date delay.

Construction

Progress:

Design Right of Way

Winter
Shutdown

US 395 Southbound Structure
with the southbound ramp for US 2 behind it.

US 395 Northbound Structure Ramp to US 2,
 looking towards the west.

Projected

Planned
Actual

Progress

100%
Complete

100%
Complete
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100%
Complete


